
Solve.Care Product Roadmap

Solve.Care team has adopted a mature product governance model used by some of the most successful software companies in the world. It includes a dedicated product management council responsible for active management of the product roadmap and dedicated product architecture council for active management of Solve.Care platform architecture.

Product Versions and Release Management

- Major product releases are scheduled every 6 months
- For ease of management, major product releases are aligned to calendar quarter
- Minor product releases are scheduled every 6 weeks
- Patch release are done as needed, and are primarily used for emergencies
- Sequence of releases Major – minor – minor – minor – Major
- Approved release naming convention is - MMM.mmm.ppp

Roadmap Management Guidelines

- Product roadmap management is aligned to calendar quarters
- Next quarter product roadmap must be published during current quarter
- Next quarter roadmap must be approved no later than week 8 of current quarter
- Roadmap allocates available engineering capacity for the quarter as follows
 - 77% of available capacity for roadmap related activity
 - 23% reserved for minor releases/emergency patches
- 5 releases have been scheduled per PMC meeting on 6/30/2017

Roadmap Schedule

Release 1 (Q2 2018) – Individual Eligibility and enrollment

Launch of the platform, Care.Protocol, Protocol pairs, data model, security, and “Individual” entity with focus on eligibility and enrollment

Release 2 (Q4 2018) – Care.Cards and Care.Marketplace

Expansion of platform with additional smart contracts, protocol pairs and endpoints. Support for care provider entity, and expansion of public program functionality. Support for community published Care.Cards

Release 3 (Q2 2019) – Care.Coin, Community project framework

Introduces Care.Coin including proof-of-service, review, reconcile, adjust and recovery of healthcare payments for public and commercial programs. Launch of community project framework and expansion of supported entities such as labs, pharmacies etc.

Release 4 (Q4 2019) – Insurer and Employer

Expansion of platform to include Insurer and employer entities, expansion of smart contract library, protocol pairs and endpoints. Support for additional public programs.

Release 5 (Q2 2020) – Chronic disease and case management, Worldwide launch

Expansion of platform to case manager and care manager entities. Support for behavior and utilization analytics, case and care management cards. Worldwide launch with support for multiple languages